Office of the State Coordinator for HIT

Legal Working Group Part I
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1) 6/206/27(7/4 [7111[7/18[7/25|8/1 |8/8 {8/158/22 829 9/5 9/129/199/26{10/3{0/1 [or1 o2 |0/3 Mz[a 11721 12 [12/5] 211 [2/1 |2/2 | 1/2 1/9 1/16[1/231/30|2/@2/13[2/20[g!27 3/6 3/13[3/20!3/27|4/3 l/104/1714/24[5/1
1 E Develop RFP to hire a health policy lawyer to facilitate process 5hrs?  Mon 6/28/10  Mon 6/28/10) I Jlm Leonard,Tom Bradley
2 |E post RFP and respond to questions 30 days? Tue 6/29/10 Mon 8/9/10) = Jim Leonard
3 & Form RFP review committee 3wks  Mon 6/28/10 Fri 7/16/10) ;= Jim Leonard LWG
4 |E Hire consultant 10 days? Mon 8/2/10 Fri 8/13/10 = Jim Leonard LWG
5 E Research health privacy/security policy 13 days? Wed 9/1/10 Fri 9/17/10, = Health pollcy lawyer
6 E Summarize previous work done by Legal Working Group 1 day? Fri 9/24/10 Fri 9/24/10, [} Health policy lawyer
7 | Contact each of the LWG members schedule 1 hour interviews 6 days? Fri 8/27/10 Fri 9/3/10| = Laurie Halllgan
8 E Develop a list of questions to ask LWG members 5 days? Mon 9/6/10 Fri 9/10/10, @@ Health pohcy lawyer,Jim Leonard
9 E Schedule LWG meetings to begin in October 7 days? Fri 8/27/10 Mon 9/6/10, = Laurie Halllgan
10 E LWG reviews past work and sets goals for group 10.5 days? Fri 10/1/10 Fri 10/15/10 = Health pohcy lawyer,LWG
1 |E LWG decides what changes to behavioral health law 21 days? Fri 10/15/10 Fri 11/12/10 = Health pollcy lawyer,LWG
12 |Ed LWG decides what if any changes to HIV laws 22 days? Fri 10/15/10  Mon 11/15/10) = Health pohcy lawyer,LWG
13 |E4 LWG decides what if any changes to recommend to Legislature 13 days? Mon 11/15/10  Wed 12/1/10 = LWG
14 & Legislative recommendations to new Administration for discussion 5days?  Mon 12/6/10 Fri 12/10/10 @@ Jim Leonard LWG
15 E Plan developed for legislature 6.5 days?  Wed 12/1/10 Thu 12/9/10| E LWG,Jim Leonard
16 E Legislative work 85 days? Mon 1/3/11 Fri 4/29/11 | |
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